COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2020

ESTI MATE SUMVARY 15: 27: 31
CONTI D C22841 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 22841-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.5 DAYS TIVE ALLOW 105 WORK DAYS
SI GNAL CABI NET UPGRADE PHASE |V PERCENT TIME:  26.19 ORI G TI ME ALLON 105 WORK DAYS
PRQJIECT NO. CR100- 321
SI GNAL CABI NET UPGRADE PHASE |V
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON BOULDER, REG ON 1
ADANS
CONTRACTOR:
| NTERFACE COVMMUNI CATI ONS COVPANY PAY PER OD ENDI NG 04/ 25/ 2020 DATE TIME STARTED 03/02/2020
5400 M. Meeker Rd. DATE LET 10/ 31/ 2019 DATE WORK BEGAN 03/ 02/ 2020
Suite A DATE AWARDED 11/12/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/12/2019 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 03/ 02/ 2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 2,705, 198. 00 PARTI Cl PATI NG $ 1, 500. 00 $ 0. 00
AWARD PRQJECT AMI:  $  2,356,053.00 NON-PARTI Cl PATI NG 965, 270. 95 324,072.90
PERCENT COVPLETE: 35. 74% TOTAL EARNI NGS 966, 770. 95 324,072.90
FUNDS AVAI LABLE: $ 1,738,427.05 STOCKPILED MATER ALS 582, 454. 50 -167,558. 77
GROSS EARNI NGS 1, 549, 225. 45 156, 519. 13
TOTAL CLAI M5 $ 0.00 RETAI NAGE -27,377. 67 -9,722.18
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,521, 847.78 146, 796. 95
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 1,521, 847.78 146, 796. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE o :;; 77777 1748,77&; s

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00720

202- 00827

202- 00855

203- 01597

208- 00002

208- 00035

208- 00046

208- 00051

208- 00052

208- 00103

208- 00105

ROADWAY

C22841
22841-BI D
CR100- 321
| TEM

DESCRI PTI ON
Renoval of Closed Circuit Canera
Renoval of Pull Box
Renoval of Traffic Signal Controller Cabinet
*Pot hol i ng

Erosion Log Type 1 (12 Inch)

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type I)

Storm Drain Inlet Protection (Type I1)

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
EACH
193. 00000
4.000
EACH
386. 00000
21. 000
EACH
1, 280. 00000
200. 000
HOUR
228. 00000
50. 000
LF
9. 00000
100. 000
LF
6. 00000
5. 000
EACH
249. 00000
100. 000
LF
6. 00000
100. 000
LF
20. 00000
5. 000
HOUR
41. 00000
3. 000
HOUR

74.00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 800
1.800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 04/ 2020

410

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:27:31

AMOUNT

410.

.00

.00

.00

40

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22841-BI D ESTI MATE RUN 05/ 04/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0003 15:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00106 Sweepi ng (Sedi ment Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 3. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0070 212-00006 *Seeding (Native) 0. 150 0. 000
ACRE 0. 000 0. 00
8, 340. 00000 0. 000 0. 00
0075 212-00032 *Soi | Condi tioni ng 0. 150 0. 000
ACRE 0. 000 0. 00
7,228. 00000 0. 000 0. 00
0080 216-00211  *Soil Retention Bl anket (Excelsior) (Biodegradable 725. 000 0. 000
Class 1)
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0085 607-11525 Fence (Plastic) 300. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0090 613-00206 *2 Inch Electrical Conduit (Bored) 490. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0095 613-01200 2 Inch Electrical Conduit (Plastic) 1, 275. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0100 613-01300 3 Inch Electrical Conduit (Plastic) 260. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0105 613-07011 Pull Box (11"x18"x12") 3. 000 0. 000
EACH 0. 000 0. 00
819. 00000 0. 000 0. 00
0105 MATERI AL ALLOWANCE No Test Required 3. 000
EACH 0. 000 0. 00

333. 85000 3. 000 1, 001. 55



CONTI D

ROADWAY

PCN

PRQIECT

REF | TEM
NO. NO.

CAT NO0200
0110 613-07023
0110
0115 613-07040
0115
0120 613-10000
0125 613-80130
0125
0130 614-70024
0130
0135 614-70028
0135

C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON
22841-BI D
CR100- 321 ESTI MATE NO 0003
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
Pul | Box (24"x36"x24") 16. 000
EACH
1, 635. 00000
MATERI AL ALLOMNCE No Test Required
EACH
998. 68000
Pul | Box (30"x48"x24") 4.000
EACH
2,114. 00000
MATERI AL ALLOMNCE No Test Required
EACH
1, 307. 45000
Wring 1. 000
LS
35, 861. 00000
Service Meter Cabinet 17. 000
EACH
4,217. 00000
MATERI AL ALLOWANCE Li ght Control Device
EACH
2, 700. 00000
1310nm SFP Optic Mdul e 82. 000
EACH
135. 00000
MATERI AL ALLOWANCE Optic Incidentals
EACH
110. 91000
CWDM SFP Optic Modul e 16. 000
EACH
590. 00000
MATERI AL ALLOWANCE Optic Incidentals
EACH

488. 56000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

17. 000
0. 000
17. 000

0. 000
0. 000
0. 000

82. 000
0. 000
82. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:27:31

AMOUNT

15,978

5,229

45, 900

9, 094

7,816

.00

88

.00

80

.00

.00

00

.00

62

.00

96



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22841-BI D ESTI MATE RUN 05/ 04/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0003 15:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 614-70030 *Optical Attenuator 98. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00

0140 MATERI AL ALLOMANCE Optic Incidentals 98. 000
EACH 0. 000 0. 00
16. 27000 98. 000 1,594. 46

0145 614-70448 Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
801. 00000 0. 000 0.00

0145 MATERI AL ALLOWANCE Traf fic Equi prent 4. 000
EACH 0. 000 0. 00
455. 00000 4.000 1, 820. 00

0150 614-72836 Conflict Monitor 39. 000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0.00

0150 MATERI AL ALLOWANCE Traffic Equi pment 5. 000
EACH 0. 000 0. 00
530. 00000 5. 000 2, 650. 00

0150 MATERI AL ALLOWANCE Tr af fic Equi prent 10. 000
EACH 0. 000 0. 00
530. 00000 10. 000 5, 300. 00

0150 MATERI AL ALLOWANCE Traf fic Equi pment 0. 000
EACH 13. 000 6, 890. 00
530. 00000 13. 000 6, 890. 00

0155 614-72855 Traffic Signal Controller Cabinet 21.000 0. 000
EACH 0. 000 0. 00
13, 792. 00000 0. 000 0. 00

0155 MATERI AL ALLOWANCE Control | er Cabi net 5. 000
EACH 0. 000 0. 00
10, 280. 00000 5. 000 51, 400. 00

0155 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 5. 000 51, 400. 00
10, 280. 00000 5. 000 51, 400. 00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22841-BI D ESTI MATE RUN 05/ 04/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0003 15:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 98. 000 61. 000
EACH 32. 000 273, 600. 00
8, 550. 00000 93. 000 795, 150. 00
0160 MATERI AL ALLOMANCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00
6, 865. 11000 0. 000 0. 00
0160 MATERI AL ALLOWANCE Traffic Equi pnent 35. 000
EACH -32.000 -219, 683.52
6, 865. 11000 3. 000 20, 595. 33
0165 614-86248 Traffic Signal Controller (Type 2070LC) 39. 000 0. 000
EACH 0. 000 0. 00
5, 104. 00000 0. 000 0. 00
0165 MATERI AL ALLOWANCE Traf Signal Control 39. 000
EACH 0. 000 0. 00
4,338. 40000 39. 000 169, 197. 60
0170 614-86800 Uni nterrupted Power Supply 21. 000 0. 000
EACH 0. 000 0. 00
6, 239. 00000 0. 000 0. 00
0170 MATERI AL ALLOWANCE Traffic Equi prent 5. 000
EACH 0. 000 0.00
5, 303. 15000 5. 000 26,515. 75
0170 MATERI AL ALLOMNCE Traffic Equi pment 0. 000
EACH 5. 000 26,515. 75
5, 303. 15000 5. 000 26,515.75
0175 614-87011 *Fiber Optic Cable (Single Mde) (24 Fiber) 570. 000 0. 000
LF 0. 000 0.00
2. 00000 0. 000 0. 00
0180 614-87012 *Fiber Optic Ternination Panel (12 Fiber) 21. 000 0. 000
EACH 0. 000 0. 00
684. 00000 0. 000 0. 00
0185 614-87015 *Buf fer Tube Fan Qut Kit 23. 000 0. 000
EACH 0. 000 0. 00

44.00000 0. 000 0. 00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22841-BI D ESTI MATE RUN 05/ 04/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0003 15:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0190 614-87320 Closed Circuit Tel evision 29. 000 13. 000
EACH 12. 000 41, 964. 00
3,497. 00000 25. 000 87,425. 00
0190 MATERI AL ALLOMNCE Traffic Equi pment 16. 000
EACH -12.000 -32,676.00
2,723. 00000 4.000 10, 892. 00
0195 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
22,518. 00000 0. 000 0. 00
0200 614-87501 *Splice Fiber Optic Cable (1 Strand) 306. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0.00
0205 614-87692 *Ethernet Switch Type || 37. 000 0. 000
EACH 0. 000 0. 00
3, 188. 00000 0. 000 0. 00
0205 MATERI AL ALLOMNCE Traffic Equi pment 37.000
EACH 0. 000 0. 00
2, 709. 80000 37. 000 100, 262. 60
0210 614-87697 *Et hernet Aggregation Switch Type | 4.000 0. 000
EACH 0. 000 0. 00
6, 588. 00000 0. 000 0. 00
0210 MATERI AL ALLOMNCE Traffic Equi pment 4.000
EACH 0. 000 0. 00
5, 599. 80000 4.000 22,399. 20
0215 626-00000  *Mbbilization 1. 000 0. 600
LS 0. 000 0. 00
90, 303. 00000 0. 600 54,181. 80
0220 626-01104 *Public Information Services (Tier V) 1. 000 0. 250
LS 0. 000 0. 00
4, 400. 00000 0. 250 1, 100. 00
0225 630-00000  *Fl aggi ng 40. 000 18. 750
HOUR 0. 000 0. 00

33. 00000 18. 750 618. 75



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22841-BI D ESTI MATE RUN 05/ 04/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0003 15:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 630- 00003 *Uniforned Traffic Control 170. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0235 630-00006 *Unifornmed Traffic Control (Vehicle) 170. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0240 630-00007 *Traffic Control Inspection 19. 000 0. 000
DAY 0. 000 0. 00
115. 00000 0. 000 0. 00
0245 630-00012 *Traffic Control Management 95. 000 18. 000
DAY 10. 000 7,840. 00
784. 00000 28. 000 21, 952. 00
0250 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 1. 000
EACH 0. 000 0.00
62. 00000 1. 000 62. 00
0255 630-80342  *Construction Traffic Sign (Panel Size B) 54.000 14.500
EACH 0. 500 114. 00
228. 00000 15. 000 3,420. 00
0260 630-80360 *Drum Channel i zi ng Devi ce 30. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0265 630-80380 *Traffic Cone 40. 000 17.500
EACH 0. 500 8.00
16. 00000 18. 000 288. 00
0270 630-80393  *Stackable Vertical Panels 15. 000 7.500
EACH 0. 000 0.00
39. 00000 7.500 292.50
0275 630-80415 *Advanced Warni ng Fl ashi ng or Sequenci ng Panel (C 30. 000 6. 000
Type
ype) DAY 3.500 136. 50
39. 00000 9. 500 370. 50
0280 630-85041 *Mbbi | e Attenuator 50. 000 0. 000
DAY 0. 000 0. 00

445. 00000 0. 000 0. 00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22841-BI D ESTI MATE RUN 05/ 04/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0003 15:27: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 632- 00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
1, 834. 80000 0. 000 0.00
0290 700-70010 F/ A M nor Contract Revisions 319, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70016 F/ A Fuel Cost Adjustnent 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70082 F/ A Furnish & Install Electrical Service 25, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70111  Project First Program 450. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0310 700-70310 F/ A Landscapi ng 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,703,698.00$ 156, 519. 13 $ 1, 547, 725. 45
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0320 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00% 1, 500. 00

PROJECT TOTAL CURRENT AMI $ 2,705,198.00$% 156, 519. 13 $ 1, 549, 225. 45



